
Abstract
The paper aims to identify and analyse the reasons for the failure of public -

private partnership projects (PPPs). PPPs are a common means of ensuring public

services or public infrastructure. In the Czech Republic, this method is relatively

new and is considered rather fabulous because of the media publicity surrounding

the D47 project. For this reason, the principles on which the whole concept is

based are explained in detail and discussed critically. I then identify and analyse

the reasons for the failure of unsuccessful PPP projects implemented in various

sectors. The causes for these failures are illustrated in detail  in several case

studies, among which the D47 is also included. Ways for preventing these failures

are examined based on the identification and analysis. This section is based on

theory as well as on work experience in the field. At the end of this paper, I make

recommendations for implementing PPPs more successfully and effectively with

regard to the contemporary situation in the Czech Republic.


