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Abstract

This rigorous work deals in detail with the application of FIDIC Conditions of Contract 

(International Federation of Consulting Engineers) in the settlement of claims, which is one of the  

key institutions of these terms, in the context of the law of the Czech Republic and the environment  

of the Czech construction industry. FIDIC Conditions of Contract are increasingly favoured for the 

execution of large-scale construction projects due to their comprehensive framework for project 

management  and effective  risk  allocation.  Misunderstanding and inappropriate  interpretation  of 

certain provisions governing claims resolution within the Czech context  can lead to ineffective 

dispute resolution between the Employer and the Contractor, thereby hindering project progress.

This thesis delves into the analysis of the Contract Conditions for Construction for Building 

and Engineering Works Designed by the Employer from 1999, juxtaposing key aspects with the 

newer 2017 version. This comparative approach facilitates the identification of major changes and 

impacts on the claims resolution process, including the issue of differing approaches to Employer 

and Contractor claim resolution.

The  thesis  employs  a  combination  of  descriptive  and  comparative  methods  to  provide 

a comprehensive assessment of the claims resolution process and proposes practical approaches for 

risk  and  dispute  minimization.  This  encompasses  a  better  understanding  of  the  procedures  for 

applying and resolving claims under the FIDIC Conditions of Contract and the identification of 

deficiencies and errors in practice along with proposals for rectification. Specifically, this involves  

addressing  the  issue  of  claim  preclusion  due  to  late  claim  notification  and  presenting  a  new 

procedure for processing interim Contractor claims.

Furthermore,  this  thesis  underscores  the  necessity  for  adjustments  to  the  Czech  legal 

framework to  better  align with  the  international  standards  and practices  outlined in  the  FIDIC 

Conditions of Contract. This would facilitate harmonization and more efficient dispute resolution in  

line with international standards.

The conclusions of this study hold significant implications for professionals operating in the 

construction sector in the Czech Republic. They offer valuable insights and recommendations for  

expediting  and  streamlining  dispute  resolution  in  accordance  with  the  FIDIC  Conditions  of 

Contract, thereby fostering greater transparency, efficiency, and trust among the parties involved.
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